

Go-live checklist

The launch steps in the order they should happen. Most of this is a single afternoon.

WEEK ONE — SWITCH IT ON

1. **Domain and hosting.** Point edmholdings.ae at your hosting and upload the site folder as-is. Confirm the padlock (SSL) shows before sharing any link.
2. **Contact form key.** The enquiry form currently falls back to opening the visitor's own email app. Set up a free form key (Web3Forms or similar), paste it into contact.html where marked, and send yourself a test enquiry. Ten minutes, and no lead ever depends on the visitor's mail settings.
3. **Email authentication.** Have your IT provider set SPF, DKIM and DMARC records for edmholdings.ae so mail from the new signatures lands in inboxes, not spam. This matters more than anything cosmetic.
4. **Roll out the signatures.** All four are in 04-Stationery — each person pastes their own into Outlook.

WEEK TWO — BE FINDABLE

1. **Google Search Console.** Verify the domain and submit sitemap.xml. This is how the site starts appearing in search results.
2. **Google Business Profile.** Create the listing for the Dubai office — name, address, phone matching the site exactly.
3. **LinkedIn company page.** Use the banner and profile image from 07-Social-Media, then publish the launch posts provided. Ask all four leaders to update their profiles to EDM Holdings the same day, so the announcement lands with weight.

WEEKS THREE AND FOUR — MAKE IT PAY

1. **Print run.** Cards, letterhead and comp slips from 04-Stationery. Ask the printer for uncoated 350gsm stock for cards; the PDFs are print-ready.
2. **Photography day.** One day on a live site following the photography brief. Real people, real work — this feeds the website, the deck and the first case studies.
3. **First five conversations.** Send the capability statement to the main contractor contacts you already know, with a two-line personal note. Warm relationships before cold outreach, always.