

Implementation orders

To the implementation team, from the delivery team, on the client's authority. The build in this archive is finished, tested and paid for. Your job is deployment — do these in order, and read the box below before opening anything else.

Deploy exactly what you're given. No rewrites, no improvements, no new visual elements. The logo files are never redrawn, recoloured or altered — under any circumstances.

If you think something needs changing, ask first. Unapproved changes will be rejected and redone at your cost.

Anything you must write yourself — an error note, a config comment — is plain UK English that reads human. Machine-flavoured text is rejected on sight.

Every account you create belongs to the company. Hosting, keys, API — company name, company card, never personal.

JOB 1 — WEBSITE LIVE

Stand up hosting, upload the site folder from `02-Website/edm-site` exactly as it is, and point `www.edmholdings.ae` at it.

Proof of done: after DNS settles, paste the homepage link into LinkedIn and WhatsApp — the branded preview card must appear. Then click every page in the menu once.

JOB 2 — CONTACT FORM

Get the free access key from web3forms.com using a company address. Paste it into the constant `WEB3FORMS_KEY` near the top of the script in two files: `contact.html` and `capability-statement.html`. Until you do, forms fall back to opening the visitor's own mail app — it works, but the key makes it clean.

Proof of done: submit a test enquiry from a phone and confirm it lands in the inbox.

JOB 3 — MAIL RECORDS

Before a single outreach email is sent, set these DNS records for `edmholdings.ae`:

- SPF (TXT): `v=spf1 include:spf.protection.outlook.com -all`
- DKIM: switch on in the Microsoft 365 security admin — it hands you two CNAME records; add both.
- DMARC (TXT at `_dmarc`): `v=DMARC1; p=quarantine; rua=mailto:enquiries@edmholdings.ae; fo=1`

Proof of done: send a test to a Gmail address and check it arrives in the inbox, not spam, with SPF, DKIM and DMARC all showing pass in the message headers.

JOB 4 — CHATBOT LIVE

Everything is pre-built in `21-Chatbot`. Create the API account in the company's name, then follow `relay/README.txt` — the relay holds the key and the assistant's rules on the server; the page never carries either. Three small lines change in the widget, and they're spelled out for you.

Proof of done: ask it for a square-metre rate (it must decline and offer the priced tender) and ask if it's human (it must answer straight).

JOB 5 — EDM OS PILOT

Follow `EDM-Technology-Runbook.pdf` to the letter: one live project, one named owner, about a week of setup, thirty days running alongside the current routine. You set it up and support it; the client judges it.

Proof of done: the owner runs their part for a full week without ringing you.

JOB 6 — SECURITY AND CUSTODY

Two-factor sign-in on the domain registrar, the Microsoft 365 admin and the code repository. All source goes into the client's private repository. You keep no copies, and access starts only after the signed agreements are in place.

Proof of done: a written list of which accounts have two-factor on, and the repository address, sent to the client.

JOB 7 — REPORT BACK

One line per job as it completes, with the date, straight to Christopher Simon. No essays. If something blocks you, say so the day it blocks you, not at the end.

EDM Holdings · Fit-Out & Drywall Specialists · These orders ship inside the delivery archive · Questions go up before changes go in.